

# Team Daily Report

|                |               |              |
|----------------|---------------|--------------|
| TO-DO 12 cards | Doing 8 cards | Done 4 cards |
|----------------|---------------|--------------|

|       |          |
|-------|----------|
| To Do | 12 cards |
|-------|----------|

|                                       |  |
|---------------------------------------|--|
| • Setting UI Script                   |  |
| • Result Screen (Guest & Login)       |  |
| • Stage(Collection) Script            |  |
| • Stage(Collection) Scene             |  |
| • Stage(loadout) Script               |  |
| • Stage(loadout) Scene                |  |
| • World Map Scene Script              |  |
| • World Map Scene                     |  |
| • Implement Main Menu Script          |  |
| • Implement Login Scene Script        |  |
| • Implement Landing Page Scene Script |  |
| • Implement Register Scene Script     |  |

|       |         |
|-------|---------|
| Doing | 8 cards |
|-------|---------|

|                   |  |
|-------------------|--|
| • Tower Animation |  |
|-------------------|--|

|                   |  |
|-------------------|--|
| • Tower Sprite    |  |
| • Game SFX        |  |
| • Gameplay Scene  |  |
| • Enemy Animation |  |
| • Setting UI      |  |
| • Enemy Sprite    |  |
| • Gameplay Script |  |

Done

4 cards

|                             |  |
|-----------------------------|--|
| • Create Main Menu Scene    |  |
| • Create Login Scene        |  |
| • Create Register Scene     |  |
| • Create Landing Page Scene |  |